Project Title: SW State Street Water Main Crossing
e f“ ity of Contractor: Synergy Contracting LLC
Anke Il Address: P.O. Box 694, Ankeny, IA_ 50021
Finance Budget Code: 815.3615.4450  Finance Project Code: 615.445
S felt '""'" Vendor Project or Invoice #: 0 PO # 0
Qriginal Confract Date: October 19, 2008 Vendor # 005089
Change Order Number: 2
Change Order Date: May 3, 2010
Purpose of Change Order.
This change order revises the plan quantities as bid to the actual install quantities.
Details of Change Order:
ITEM DESCRIPTION UNITS [QUANTITY CHANGE | UNITPRICE |EXTENDED PRICE
4 [12" PVC Water Main LF (95.00)| $ 2100 |$  (1,995.00)
5 |12" PVC Water Main with 18" Steel Casing Pipe LF (27.000|$ 22400 |$ (6,048.00)
9 [Seeding, Fertilizing, and Mulching for Hydraulic Seeding |AC 201 |% 280000(% 5,829.00
10 |Silit Fence Installation LF (706.00)| $ 165 [$  (1,164.80)
11 |8ilt Fence Removal LF (706.00)| $ 0208 (141.20)
8 $ -
7 $ -
8 $ -
9 3 -
10 : ] -
Change Order Number 2 makes the following adjustments to the contract:| $ (3,520.10)
Contractor Accepted: ~~~.._ Synergy Conlracting LLC Record of Change Qrders

Wl G

Date: 4"‘2?"70/()

Englneer pro d: MSA Professional Services
Date 6/7 o0

E&r Accepted: Shg, City of Ankeny

By: Title:

Date:

Attest for Owner:

By: Title:

Date;

# Date

Amount

Original Contract amount

$154,249.20

12/21/2009

$7.512.00

5/3/2010

{$3,520.10)

20

Revised Contract amount

$168.241.10




